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Seaboard	  Chemical	  Corporation	  and	  Riverdale	  Drive	  Landfill	  
Quarterly	  Remedial	  Action	  Construction	  Progress	  Report	  

May	  5,	  2015	  

Mr.	  Larry	  Stanley	  
North	  Carolina	  Department	  of	  Environment	  and	  Natural	  Resources	  
Division	  of	  Waste	  Management	  
1646	  Mail	  Service	  Center	  
Raleigh,	  North	  Carolina	  27699-‐1646	  

Re:	   Quarterly	  Remedial	  Action	  Construction	  Progress	  Report,	  1st	  Quarter	  2015,	  Seaboard	  
Chemical	  Corp.	  and	  Riverdale	  Drive	  Landfill	  Site,	  Jamestown,	  North	  Carolina	  

Dear	  Mr.	  Stanley:	  

Seaboard	  Group	  II	  and	  the	  City	  of	  High	  Point,	  NC	  (hereinafter	  the	  “Parties”)	  provide	  this	  1st	  
quarter	  2015	  Remedial	  Action	  Construction	  Progress	  Report	  for	  the	  former	  Seaboard	  Chemical	  
Corporation	  facility	  (SCC)	  and	  closed	  Riverdale	  Drive	  Landfill	  (Landfill)	  located	  in	  Jamestown,	  NC	  
(collectively	  hereinafter	  referred	  to	  as	  the	  “Site”).	  

The	  Remedial	  Action	  Pre-‐Construction	  Report	  for	  the	  physical	  treatment	  systems	  was	  
submitted	  to	  North	  Carolina	  Department	  of	  Environment	  and	  Natural	  Resources	  (NCDENR)	  on	  
December	  28,	  2009.	  The	  report	  was	  subsequently	  approved	  by	  NCDENR	  on	  March	  22,	  2010.	  
Although	  the	  Natural	  Treatment	  Systems	  Remedial	  Action	  Pre-‐Construction	  Report	  has	  not	  
been	  formally	  approved	  by	  NCDENR,	  it	  was	  submitted	  on	  October	  25,	  2010,	  and	  the	  Parties	  
have	  included	  comments	  on	  activities	  associated	  with	  that	  process	  in	  this	  report	  as	  well.	  
Collectively	  these	  reports	  are	  referred	  to	  herein	  as	  the	  “Pre-‐construction	  Report.”	  

Remedial	  Construction	  Work	  Performed	  since	  the	  Last	  Quarterly	  Progress	  Report	  

A	  quarterly	  Remedial	  Action	  Construction	  Progress	  Report	  was	  submitted	  to	  NCDENR	  in	  January	  
2015	  updating	  progress	  at	  the	  Site	  through	  the	  end	  of	  December	  2014.	  That	  report	  reflected	  
that	  all	  major	  construction	  tasks	  had	  been	  completed	  and	  the	  system	  was	  undergoing	  pre-‐
operational	  testing.	  The	  activities	  conducted	  since	  that	  report	  involve	  the	  completion	  of	  the	  
installation	  of	  chemical	  feed	  equipment	  needed	  to	  implement	  the	  modified	  chemical	  treatment	  
requirements	  reflected	  in	  the	  last	  report.	  Those	  tasks	  were	  completed	  during	  the	  1st	  quarter	  of	  
2015,	  and	  the	  system	  has	  resumed	  pre-‐operational	  testing.	  Technical	  Memoranda	  numbers	  E-‐4,	  
E-‐5,	  E-‐6,	  E-‐7,	  E-‐8,	  and	  E-‐9	  explain	  in	  some	  detail	  the	  difficulties	  that	  have	  been	  experienced	  
during	  the	  construction	  and	  startup	  of	  this	  system.	  	  
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Significant	  Potential	  Future	  Requirements	  

MONITORING	  WELL	  ABANDONMENT	  

The	  Project	  Managers	  submitted	  Technical	  Memorandum	  E-‐1	  dated	  January	  4,	  2011	  identifying	  
a	  portion	  of	  the	  monitoring	  wells	  at	  the	  Site	  that	  are	  no	  longer	  necessary	  and	  requested	  
permission	  to	  plug	  and	  abandon	  them.	  NCDENR	  verbally	  approved	  the	  well	  abandonment	  in	  
March	  2011,	  and	  the	  Project	  Managers	  originally	  intended	  to	  perform	  this	  work	  during	  2013,	  in	  
conjunction	  with	  the	  annual	  monitoring	  work.	  However,	  because	  of	  the	  effect	  of	  the	  PW-‐
6I/PW-‐6D	  well	  casing	  problem	  the	  Project	  Managers	  elected	  to	  delay	  the	  monitoring	  well	  
abandonment	  until	  after	  that	  problem	  is	  resolved.	  In	  addition,	  there	  are	  several	  additional	  wells	  
at	  the	  Site	  that	  are	  not	  intended	  to	  be	  monitored,	  gauged,	  or	  maintained	  and	  have	  not	  been	  an	  
active	  part	  of	  the	  Site	  remedial	  monitoring	  program.	  The	  Project	  Managers	  are	  in	  the	  process	  of	  
identifying	  those	  wells	  by	  conducting	  a	  complete	  Site	  well	  survey	  of	  all	  wells.	  Once	  complete,	  
the	  Project	  Managers	  will	  submit	  additional	  wells	  to	  NCDENR	  for	  approval	  for	  abandonment.	  At	  
the	  request	  of	  NCDENR,	  the	  potable	  water	  well	  in	  the	  front	  area	  of	  the	  Landfill	  will	  also	  be	  
plugged	  and	  abandoned	  at	  that	  time.	  The	  Project	  Managers	  intend	  to	  update	  the	  list	  of	  
monitoring	  wells	  to	  be	  abandoned	  during	  the	  2nd	  quarter	  of	  2015.	  The	  replacement	  wells	  for	  
PW-‐6I	  and	  PW-‐6D	  have	  been	  installed.	  

Summary	  

The	  remedial	  system	  startup	  has	  fallen	  behind	  schedule	  based	  upon	  the	  original	  Statement	  of	  
Work	  included	  in	  RASA.	  The	  delays	  were	  caused	  by	  the	  failure	  of	  the	  AOP+	  system	  
manufacturer,	  Purifics	  ES,	  Inc.,	  to	  manufacture,	  deliver	  and	  install	  a	  fully	  tested	  and	  operational	  
system	  without	  defects	  as	  required	  by	  its	  contract	  with	  the	  Parties.	  However,	  significant	  
progress	  has	  been	  made.	  At	  this	  time,	  the	  system	  construction	  and	  	  items	  required	  for	  startup	  
are	  complete.	  	  

Please	  contact	  Mr.	  Gary	  D.	  Babb,	  P.G.	  (919-‐325-‐0696)	  or	  James	  C.	  LaRue	  (210-‐263-‐7580)	  if	  there	  
are	  any	  questions	  or	  comments.	  	  

Communications	  via	  electronic	  mail	  should	  be	  directed	  to	  gbabb@nc.rr.com	  and	  
jlarue@swenv.com.	  

Respectfully,	  

Seaboard	  Group	  II	  and	  City	  of	  High	  Point	  

	   	  
James	  C.	  LaRue	  
Seaboard	  Group	  II	  

Gary	  D.	  Babb,	  P.G.	  
City	  of	  High	  Point	  
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cc	   	   Amos	  Dawson,	  Esq.	  Seaboard	  Group	  II	  Counsel	  
	   Steve	  Earp,	  Esq.	  City	  of	  High	  Point	  Counsel	  
	   Terry	  Hauk	  -‐	  City	  of	  High	  Point	  
	   Randy	  Smith	  -‐	  Seaboard	  Group	  II	  Financial	  Trustee	  
	   Dave	  Nutt,	  Esq.	  -‐	  Seaboard	  Group	  II	  Trustee	  
	   Steve	  Anastos,	  -‐	  Seaboard	  Group	  II	  Trustee	  
	   Jeffrey	  Moore,	  -‐	  City	  of	  High	  Point	  Trustee	  
	   Jackie	  Drummond	  –	  NCDENR	  Solid	  Waste	  Section	  


